


Each visit to the Farmhouse brings something
new.

The addition is now framed and roofed,
windows have been installed, and construction
has moved indoors. Historic elements are being
preserved for reuse, and interior systems are
now taking shape throughout the house.

After years of dreaming and planning, it is
exciting to walk through spaces beginning to
feel like a future home. With each passing week,
it becomes easier to imagine the life that will fill
these rooms: shared meals, celebrations,
friendship, and daily community life.

What moves me most is the care behind every
detail. We have talked through everything from
the placement of electrical outlets to planning
for a refrigerated medicine cabinet.
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The addition is now framed and roofed, 

                                                       With each passing week,
it becomes easier to imagine the life that will fill
these rooms:

                We have talked through everything from
the placement of electrical outlets to planning
for a refrigerated medicine cabinet.

Luke, Alice, and Michele on a recent
walk-through with partners.



One especially meaningful feature is a          
                                            that supports
mobility equipment. Whether it is
needed now or years from now, we
are building this home with dignity,
accessibility, and belonging in mind.

                                                          to Habitat
for Humanity of Washington, D.C. &
Northern Virginia, HomeAid National
Capital Region, Toll Brothers, Arlington
County, our neighbors, and every
donor helping shape what’s next at
L’Arche GWDC.

With gratitude,

Luke Smith
Community Leader | Executive Director
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ceiling-track system

We remain deeply grateful
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Trade rough-ins: electrical,

plumbing, HVAC

Roofing and siding continue

Elevator installation

Refitting salvaged interior

elements
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Landscaping plans

Historic place marker

Planning for use of
second-floor space 

Continued community
engagement
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Every beam raised, every room framed, and every
restored detail reflects a community that believes

deeply in belonging, dignity, and home.

Your generosity helped move this
project from possibility to reality.
Your generosity helped move this
project from possibility to reality.
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larche-gwdc.org/welcome-home

http://larche-gwdc.org/whatsnext
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